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QUESTIONS AND ANSWERS
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REMOVAL OF BR 2-357P PEDESTRIAN BRIDGE OVER ST. JONES RIVER, KENT COUNTY

Friday, June 17, 2016
Q # Question Answer

6 Do you have any soil borings at the 2 cofferdam locations? No.

Wednesday, June 15, 2016

5

Page 19 of the bid specification state that if the special notice to 
contractors is not submitted, the bid will be deemed non-responsive.  
This notice is specific to the item 605533, cleaning existing steel 
structures hazardous bas L. S. on pages 13-18.   Since the bridge is to 
be removed rather than undergo a restoration and the steel will be sent 
to a metal recycling facility, are the requirements under Section 
605533 required for containment , air monitoring and disposal  of 
waste , if the contractor removed the bridge for recycled in a manner 
that does not require cleaning?

605533 - Cleaning Existing Steel Structures, Hazardous Base (L.S.) 
will be deleted in Addendum No. 1. 

Monday, June 06, 2016

4

The plans, as noted on Sheet 10, indicate a high pressure natural gas 
line runs approximately within 10 feet of Pier 1 and within 5 feet of  
Pier 2.  Knowing that the exact location of this natural gas line will 
not be able to be field marked due to its location, will DelDOT 
consider a water inflatable cofferdam or other cofferdam solution for 
use in lieu of driving sheet pile and possibly hitting the gas line? 

The contractor may pursue alternative cofferdam methods.  However, 
the contractor must submit for approval a spec sheet and a working 
plan for any alternate method.  It is also the contractor’s responsibility 
to ensure the work area is appropriately dewatered and the system is 
properly designed for all applicable loads.

Thursday, June 02, 2016

3
Can the far bank rock and concrete support be broken up and left in 
place as a BMP for erosion and sediment control?   

No, the rock and concrete support may not be broken up and left in 
place.  It is to be removed in its entirety.
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2

Having visited the site on an outgoing tide, an water-inflatable 
cofferdam or porta-dam type system will not work because the bottom 
of the channel is not flat and the flow of water is too powerful, 
additionally, there is not enough room for a large crawler crane 
needed to reach the far bank and install sheet pile type cofferdam 
around the bridge support.  Please advise on any acceptable alternates 
for this work? 

The contractor is responsible for devising appropriate means and 
methods for completing this project.  As stated in the plans, the 
contractor is responsible for coordinating with the Dover Air Force 
Base in regards to gaining access to the roadway on the east side of 
the river.  The roadway/bike path shown on the east side of the river is 
owned by DelDOT.  DelDOT has 15’ of Right-of-Way on each side 
of the centerline of the path.  The Dover Air Force Base has a gate 
east of Bridge 2-357P that can provide access..  To use this roadway 
as an access point for the demolition, the contractor would need to 
coordinate with the Dover Air Force Base.  A point of contact for the 
Dover Air Force Base has been provided on the Notes Sheet.  The 
Dover Air Force Base contact is Jason Halpin, and he can be reached 
at the number or email provided on the Notes Sheet.  The contractor is 
allowed to work from the east side of the bridge within the LOC 
shown on the plans.  However, if the contractor wishes to enter the 
construction site through the path on the east side of the river, he/she 
will need to coordinate with and gain approval from the Dover Air 
Force Base.

Friday, May 27, 2016

1

Can you identify the owner of the marsh land on the east side of the 
bridge and whether access to this area is possible or does all work 
need to be completed from the west side or the river itself ?

The marsh itself is privately owned by Robert Patterson & Willard F. 
Patterson.  The roadway/bike path shown on the east side of the river 
is owned by DelDOT.  DelDOT has 15’ of Right-of-Way on each side 
of the centerline of the path.  To use this roadway as an access point 
for the demolition, the contractor would need to coordinate with the 
Dover Air Force Base.  A point of contact for the Dover Air Force 
Base has been provided on the Notes Sheet.  The Dover Air Force 
Base contact is Jason Halpin, and he can be reached at the number or 
email provided on the Notes Sheet.  The contractor is allowed to work 
from the east side of the bridge within the LOC shown on the plans.  
However, if the contractor wishes to enter the construction site 
through the path on the east side of the river, he/she will need to 
coordinate with and gain approval from the Dover Air Force Base.
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